Swami Keshvanand Institute of Technology,Management & Gramothan, Jaipur

Department of Computer Science & Engineering

Weekly Progress Report (Form-3)


Project Repository: SKIT_DS-2023-2027-11 | **Branch:** main


Evaluation Window: Last 7 Days (Since 2026-10-07) | **Generated On:** October 14, 2026

1. Individual Contribution Breakdown

Student Name	Commits (%)	Lines Added	Lines Deleted	Net LOC	Active Days
Mayank Kumar	6 (27.3%)	+10,862	-11,294	-432	1 days
Manan Garg	7 (31.8%)	+12,376	-189	12,187	2 days
Krishan Kumar Jayaswal	1 (4.5%)	+241	-6	235	1 days
Kunal Gupta	8 (36.4%)	+1,324	-40	1,284	3 days

2. Visual Trends & Volume





3. Detailed Commit Logs & Mentor Evaluation (Weekly)

Student: Mayank Kumar — 6 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-10-14	088b8eb	refactor(report): restore official unmodified college generate_report.py	_____ / 10
2026-10-14	611933b	fix(ci): standardize student contributors via .mailmap and canonical alias mapping in generate_report.py	
2026-10-14	fec7922	fix(ml): ensure Base.metadata.create_all is invoked before seeding mock data	
2026-10-14	719061e	feat(ml): add Sprint 2 mock data seeder for profile completeness and analytics pipeline	
2026-10-14	5a36df0	fix(ci): restore frontend directory, add comprehensive .gitignore, and fix npm cache path	
2026-10-14	c6a789d	bug fixing	

Student: Manan Garg — 7 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-10-14	9386c40	style(frontend): import complete design system and global CSS styles from Generalized Faculty Portfolio	_____ / 10
2026-10-14	a5244ea	feat(frontend): implement Sprint 2 auth guard, role context, app shell layout and dashboard	
2026-10-08	b91f02f	Sprint 1 (Fix): remove unavailable Geist font to fix CI pipeline	
2026-10-08	6a129ed	Sprint 1 (Fix): add global Providers for QueryClient and next-themes	
2026-10-08	93b26dc	Sprint 1 (Fix): install missing shadcn UI components	
2026-10-08	784d525	Sprint 1 (Fix): resolve ESLint errors causing CI failure	
2026-10-08	46781bb	Sprint 1 (Fix): resolve frontend ESLint errors and add eslint config	

Student: Krishan Kumar Jayaswal — 1 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-10-14	b967f5e	test(devops): add comprehensive integration and smoke tests for Sprint 2 profile CRUD endpoints	_____ / 10

Student: Kunal Gupta — 8 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-10-14	4750275	feat(backend): implement Sprint 2 core profile, education, experience, and achievement modules	_____ / 10
2026-10-08	15e0379	fix: correct script file name	
2026-10-08	6a6bf84	ci: add automated Form-3 weekly reporting workflow	
2026-10-01	810062a	main file	
2026-10-08	7b8e4bc	Sprint 1 (Fix): resolve pytest dependency override bypass causing OperationalError	
2026-10-08	dcb5629	Sprint 1 (Fix): register all models in __init__.py to resolve SQLAlchemy mapper initialization errors	
2026-10-08	5efc0af	Sprint 1 (Fix): format backend code with black	
2026-10-08	0970877	Sprint 1 (Kunal - Backend): add auth test suite (test_auth.py)	

Name: _____
Designation: Project Mentor
Signature: _____

Name: _____
Designation: Lab Coordinator
Signature: _____