Swami Keshvanand Institute of Technology,Management & Gramothan, Jaipur

Department of Computer Science & Engineering

Weekly Progress Report (Form-3)


Project Repository: SKIT_DS-2023-2027-11 | **Branch:** main


Evaluation Window: Last 7 Days (Since 2026-10-07) | **Generated On:** October 14, 2026

1. Individual Contribution Breakdown

Student Name	Commits (%)	Lines Added	Lines Deleted	Net LOC	Active Days
Manan Garg	7 (35.0%)	+12,376	-189	12,187	2 days
Mayank Kumar	4 (20.0%)	+10,785	-11,179	-394	1 days
Krishan Kumar Jayaswal	1 (5.0%)	+241	-6	235	1 days
Kunal Gupta	8 (40.0%)	+1,324	-40	1,284	3 days

2. Visual Trends & Volume





3. Detailed Commit Logs & Mentor Evaluation (Weekly)

Student: Manan Garg — 7 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-10-14	a219afd	style(frontend): import complete design system and global CSS styles from Generalized Faculty Portfolio	_____ / 10
2026-10-14	b9a5493	feat(frontend): implement Sprint 2 auth guard, role context, app shell layout and dashboard	
2026-10-08	0be16d7	Sprint 1 (Fix): remove unavailable Geist font to fix CI pipeline	
2026-10-08	bd887a2	Sprint 1 (Fix): add global Providers for QueryClient and next-themes	
2026-10-08	2224ef7	Sprint 1 (Fix): install missing shadcn UI components	
2026-10-08	056b9eb	Sprint 1 (Fix): resolve ESLint errors causing CI failure	
2026-10-08	5caa07b	Sprint 1 (Fix): resolve frontend ESLint errors and add eslint config	

Student: Mayank Kumar — 4 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-10-14	3032b0d	fix(ml): ensure Base.metadata.create_all is invoked before seeding mock data	_____ / 10
2026-10-14	1799521	feat(ml): add Sprint 2 mock data seeder for profile completeness and analytics pipeline	
2026-10-14	2e44517	fix(ci): restore frontend directory, add comprehensive .gitignore, and fix npm cache path	
2026-10-14	ec3f586	bug fixing	

Student: Krishan Kumar Jayaswal — 1 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-10-14	04660bd	test(devops): add comprehensive integration and smoke tests for Sprint 2 profile CRUD endpoints	_____ / 10

Student: Kunal Gupta — 8 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-10-14	cc870e8	feat(backend): implement Sprint 2 core profile, education, experience, and achievement modules	_____ / 10
2026-10-08	6699fb4	fix: correct script file name	
2026-10-08	79fa09b	ci: add automated Form-3 weekly reporting workflow	
2026-10-01	3056e1c	main file	
2026-10-08	12a7fbe	Sprint 1 (Fix): resolve pytest dependency override bypass causing OperationalError	
2026-10-08	65e4551	Sprint 1 (Fix): register all models in __init__.py to resolve SQLAlchemy mapper initialization errors	
2026-10-08	d07128d	Sprint 1 (Fix): format backend code with black	
2026-10-08	76b5125	Sprint 1 (Kunal - Backend): add auth test suite (test_auth.py)	

Name: _____

Designation: Project Mentor

Signature: _____

Name: _____

Designation: Lab Coordinator

Signature: _____