Swami Keshvanand Institute of Technology,Management & Gramothan, Jaipur

Department of Computer Science & Engineering

Weekly Progress Report (Form-3)


Project Repository: SKIT_DS-2023-2027-11 | **Branch:** main


Evaluation Window: Last 7 Days (Since 2026-10-08) | **Generated On:** October 15, 2026

1. Individual Contribution Breakdown

Student Name	Commits (%)	Lines Added	Lines Deleted	Net LOC	Active Days
Mayank Kumar	7 (63.6%)	+10,881	-11,313	-432	1 days
Manan Garg	2 (18.2%)	+2,021	-138	1,883	1 days
Krishan Kumar Jayaswal	1 (9.1%)	+241	-6	235	1 days
Kunal Gupta	1 (9.1%)	+760	-7	753	1 days

2. Visual Trends & Volume





3. Detailed Commit Logs & Mentor Evaluation (Weekly)

Student: Mayank Kumar — 7 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-10-14	45c5e77	docs: archive Form-3 weekly progress report with unified contributors [skip ci]	_____ / 10
2026-10-14	088b8eb	refactor(report): restore official unmodified college generate_report.py	
2026-10-14	611933b	fix(ci): standardize student contributors via .mailmap and canonical alias mapping in generate_report.py	
2026-10-14	fec7922	fix(ml): ensure Base.metadata.create_all is invoked before seeding mock data	
2026-10-14	719061e	feat(ml): add Sprint 2 mock data seeder for profile completeness and analytics pipeline	
2026-10-14	5a36df0	fix(ci): restore frontend directory, add comprehensive .gitignore, and fix npm cache path	
2026-10-14	c6a789d	bug fixing	

Student: Manan Garg — 2 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-10-14	9386c40	style(frontend): import complete design system and global CSS styles from Generalized Faculty Portfolio	_____ / 10
2026-10-14	a5244ea	feat(frontend): implement Sprint 2 auth guard, role context, app shell layout and dashboard	

Student: Krishan Kumar Jayaswal — 1 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-10-14	b967f5e	test(devops): add comprehensive integration and smoke tests for Sprint 2 profile CRUD endpoints	_____ / 10

Student: Kunal Gupta — 1 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-10-14	4750275	feat(backend): implement Sprint 2 core profile, education, experience, and achievement modules	_____ / 10

Name: _____

Designation: Project Mentor

Signature: _____

Name: _____

Designation: Lab Coordinator

Signature: _____