

Weekly Progress Report (Form-3)


Project Repository: SKIT_DS-2023-2027-11 | Branch: main

Evaluation Window: Last 7 Days (Since 2026-10-01) | Generated On: October 08, 2026

1. Individual Contribution Breakdown

Student Name	Commits (%)	Lines Added	Lines Deleted	Net LOC	Active Days
KunalGupta77	9 (47.4%)	+1,298	-73	1,225	3 days
Manan Garg	6 (31.6%)	+10,970	-55	10,915	2 days
Krishan Kumar Jayaswal	2 (10.5%)	+967	-9	958	1 days
Mayank	2 (10.5%)	+10	-2	8	2 days

2. Visual Trends & Volume



3. Detailed Commit Logs & Mentor Evaluation (Weekly)

Student: KunalGupta77 — 9 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-10-08	40df3d5	fix: correct script file name	____ / 10
2026-10-08	9fdad1c	ci: add automated Form-3 weekly reporting workflow	
2026-10-01	bd8db42	main file	
2026-10-08	6ce3ee1	Sprint 1 (Fix): resolve pytest dependency override bypass causing OperationalError	
2026-10-08	6bb08ba	Sprint 1 (Fix): register all models in __init__.py to resolve SQLAlchemy mapper initialization errors	
2026-10-08	658a21c	Sprint 1 (Fix): format backend code with black	
2026-10-08	5f96556	Sprint 1 (Kunal - Backend): add auth test suite (test_auth.py)	
2026-10-02	45a65ec	kunal-text file added	
2026-10-02	9fa8ede	Sprint 1 (Kunal - Backend): FastAPI setup, JWT auth, DB models, alembic config	

Student: Manan Garg — 6 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-10-08	f2f4155	Sprint 1 (Fix): remove unavailable Geist font to fix CI pipeline	____ / 10
2026-10-08	82ee223	Sprint 1 (Fix): add global Providers for QueryClient and next-themes	
2026-10-08	d0cfe61	Sprint 1 (Fix): install missing shadcn UI components	
2026-10-08	c543e96	Sprint 1 (Fix): resolve ESLint errors causing CI failure	
2026-10-08	47a9b61	Sprint 1 (Fix): resolve frontend ESLint errors and add eslint config	
2026-10-02	d475a0c	Sprint 1 (Manan - Frontend): Next.js setup, auth UI, API client, React Query provider	

Student: Krishan Kumar Jayaswal — 2 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-10-07	8e66705	Sprint 1 (Krishan - DevOps): fix CI/CD pipeline — all 6 break points resolved	____ / 10
2026-10-07	06e91b3	Sprint 1 (Krishan - DevOps): CI/CD pipeline, Docker orchestration, integration smoke tests	

Student: Mayank — 2 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-10-06	6bc71be	Sprint 1 (Mayank - AI/ML): integrate NLP-ready fields into new Mapped schema	____ / 10
2026-10-02	df679af	mayank : testing completed	

Name: _____

Designation: Project Mentor

Signature: _____

Name: _____

Designation: Lab Coordinator

Signature: _____